

RESOLUTION NO. 2022- 44

A RESOLUTION OF THE MAYOR AND COMMISSION OF NORTH BAY VILLAGE, FLORIDA, AUTHORIZING THE VILLAGE MANAGER TO ISSUE A CHANGE ORDER TO THE CONTRACT FOR CONSTRUCTION WITH TERRA HYLE CONTRACTORS, INC. FOR THE INSTALLATION OF LANE SEPARATORS ON HARBOR ISLAND AND SPEED HUMPS ON TREASURE ISLAND IN AN AMOUNT NOT TO EXCEED \$150,980.00; AMENDING THE BUDGET FOR FISCAL YEAR 2021-2022; PROVIDING FOR IMPLEMENTATION; AND PROVIDING FOR AN EFFECTIVE DATE.

WHEREAS, on February 17, 2022, the North Bay Village (the "Village") Commission adopted Resolution No. 2022-008, awarding Terra Hyle Contractors, Inc. (the "Contractor") a contract for construction pursuant to Invitation to Bid No. 2021-014 (the "Contract") for restriping of right of way parking, replacement and repainting of wheel stops on Harbor Island, and installation of mechanical (temporary) speed humps on both Harbor and North Bay Islands and speed hump installation services (the "Project"); and

WHEREAS, the Village desires to expand the scope of the Project to include the installation of lane separators on Harbor Island and additional strategically placed speed humps at 26 locations on Treasure Island (the "Additional Work"); and

WHEREAS, the Consultant has provided a proposal, attached hereto as Exhibit "A," (the "Proposal") to add the Additional Work to the scope of the Project in an amount not to exceed \$150,980.00; and

WHEREAS, the Village Commission desires to authorize the Village Manager to issue a change order, in substantially the form attached hereto as Exhibit "B," to the Contract to add the Additional Work to the scope of the Project, consistent with the Proposal attached hereto as Exhibit "A" and the Contract previously entered into between the Village and Contractor; and

WHEREAS, on September 29, 2021, the Village Commission adopted Resolution No. 2021-54 approving the budget for fiscal year 2021-2022 (the "Budget"); and

WHEREAS, pursuant to Section 166.241(5), Florida Statutes, the Village Commission may amend a budget at any time within a fiscal year; and

WHEREAS, pursuant to Section 35.21 of the Village Code of Ordinances and Florida Law, the Village Commission desires to amend the Budget consistent with the staff memorandum accompanying this resolution by authorizing the line item transfers as further provided in Exhibit “B” attached hereto and incorporated herein; and

WHEREAS, the Village Commission finds that this Resolution is in the best interest and welfare of the residents of the Village.

NOW, THEREFORE, BE IT RESOLVED BY THE MAYOR AND COMMISSION OF NORTH BAY VILLAGE, FLORIDA, AS FOLLOWS:

Section 1. Recitals. That each of the above-stated recitals are hereby adopted, confirmed, and incorporated herein.

Section 2. Authorization. That the Village Commission hereby authorizes the Village Manager to issue a change order, in substantially the form attached hereto as Exhibit “B,” to the Contract to add the Additional Work to the scope of the Project in an amount not to exceed \$150,980.00, consistent with the Proposal attached hereto as Exhibit “A” and the Contract previously entered into between the Village and the Contractor.

Section 3. Amending Budget. That the Village Commission hereby approves an amendment to the budget by authorizing the line item transfers as further provided in Exhibit “C” attached hereto and incorporated herein.

Section 4. Implementation. That the Village Manager, Village Clerk, and Village Attorney are hereby authorized to take such further action as may be necessary to implement the purpose and provisions of this Resolution.

Section 5. Effective Date. That this Resolution shall be effective immediately upon adoption.

The foregoing Resolution was offered by Vice Mayor Wilmoth who moved its adoption. The motion was seconded by Commissioner Streitfeld and upon being put to a vote, the vote was as follows:

| | |
|-------------------------------|-----|
| Mayor Brent Latham | Yes |
| Vice Mayor Marvin Wilmoth | Yes |
| Commissioner Richard Chervony | Yes |

| | |
|--------------------------------|-----|
| Commissioner Rachel Streitfeld | Yes |
| Commissioner Julianna Strout | Yes |

PASSED AND ADOPTED on this 20th day of June, 2022.



Brent Latham, Mayor

ATTEST:



Carla Maglio Gomez
Interim Village Clerk

APPROVED AS TO FORM AND LEGAL SUFFICIENCY:




Weiss Serota Helfman Cole & Bierman, PL
Village Attorney



Budget Amendment Form

| | | | |
|--|--|----------------------|-----------------------|
| Department | Public Works | Date | 6/20/2022 |
| Fund(s) to be changed: Transportation Fund/Roadway Capital Improvement Fund | | | |
| GL Account | GL Line Item | Transfer to: | Transfer from: |
| 315.18.541.6308 | Roads & Improvements (TI Roadway Improvement Project) | \$ - | \$ 100,980.00 |
| 315.00.381.3815 | Transfer from CITT Fund | \$ 100,980.00 | \$ - |
| 115.18.541.9135 | Transfer to Roadway Capital Improvement Fund | \$ - | \$ 100,980.00 |
| 115.18.541.6308 | Roads & Streets Improvements- (Bus Shelters on K.Csy Design) | \$ - | \$ 25,000.00 |
| 115.18.541.6308 | Road & Streets Improvements- EV Charging Stations | \$ - | \$ 25,000.00 |
| 115.18.541.6308 | Roads & Streets Improvements - (Speed Hump Project) | \$ 150,980.00 | |
| TOTAL (Columns must be equal) | | \$ 251,960.00 | \$ 251,960.00 |
| Description: | | | |
| Reduce the transfer from CITT to the Roadway Capital Improvement Fund to allocate \$100,980 for Speed Humps and lower the TI Roadway Improvement Project. Transfer budget from Bus Shelter \$25,000 and EV Charging stations \$25,000 for Speed humps. | | | |

TREASURE ISLAND PROPOSED SPEED BUMP LOCATIONS



PROPOSAL

| | | | |
|------------|--|--------------------------------------|---------------------------|
| TO: | ATTN: Marlon Lobban, Dept of Public Works | PHONE: | DATE: June 9, 2022 |
| | 1666 Kennedy Causeway | JOB NAME/LOCATION: | |
| | North Bay Village, FL 33141 | Additional Speed Humps | |
| | | North Bay Village, Various Locations | |
| | | JOB#: 2021-014 | JOB PHONE/FAX: |

We hereby submit specifications and estimates for:

| Item | Description | Unit | Quantity | Unit Price | Total Amount |
|------|--|------|----------|------------|--------------|
| 1 | Mobilization/Demobilization and Traffic Control | LS | 1 | \$3,500.00 | \$3,500.00 |
| 2 | Furnish and Install Additional Speed Humps | EA | 32 | \$4,243.13 | \$135,780.00 |
| 3 | Furnish and Install Zicla Zebra at 3 Crosswalks on Harbor Island | EA | 36 | \$325.00 | \$11,700.00 |
| | | | | | |
| | | | | | |
| | | | | | |
| | | | | | |
| | | | | | |
| | | | | | |
| | | | | | |
| | | | | | |
| | | | | | |
| | | | | | |
| | | | | | |
| | | | | | |
| | | | | | |
| | | | | | |
| | | | | | |
| | | | | | |
| | | | | | |
| | | | | | |

| | |
|--------------|---|
| Note: | Additional Items as requested by M Lobban, NBV Public Works |
| | |
| | |
| | |
| | |
| | |

| | |
|---|---------------------|
| We Propose hereby to furnish materials and labor complete in accordance with the above specification, for the sum of: | \$150,980.00 |
|---|---------------------|

One Hundred Fifty Thousand Nine Hundred Eighty Dollars and No Cents

Payment to be made as follows:

per the Original Contract for ITB No 2021-014.

| | |
|--------------------------------|--|
| Authorized Signature: _____ | Note: This Proposal may be withdrawn by us if not accepted within 30 days |
|--------------------------------|--|



North Bay Village

1666 Kennedy Causeway, Suite 300 North Bay Village, FL 33141
Tel: (305) 756-7171 Fax: (305) 756-7722 Website: www.northbayvillage-fl.gov

NBV CHANGER ORDER

Project Name: Harbor Island Restriping and Speed Hump Installation

Date: June 7, 2022

Contract #: 2021-014

Change Order #: 1

Proposed Changes: Furnish & install 6 additional speed humps, and 36 Zicla Zebra lane separators on Harbor Island.

Furnish & install 26 speed humps on Treasure Island

Estimated Change in Time: 60 Days

Estimated Cost: \$ 150,980.00

Original Contract Price: \$ 158,960.00

Prior Approved Change Orders: \$ 0.00

New Contract Price: \$ 309,940.00

Signed:

Date:

Title:

Submitting Company Name

Marlon Lobban, PE

Date: June 7, 2022

Title: Director of Public Works

Marlon Lobban

North Bay Village



Zebra® | Zero

Cycle lane separator to segregate traffic flows.




Almost 40% of its surface is retroreflective.

It can be adapted to any kind of road surface.

With four anchorage points in the road surface.

It is highly resistant to impact.



Zebra® 13 | Zero

w: 8 17/64 in
l: 2 ft 8 9/32 in
h: 5 1/8 in

13 lb 7 oz
 11 lb 10 oz of CO₂ equiv/u



Top View



Front View

Zebra® 9 | Zero

w: 6 29/64 in
l: 2 ft 6 33/64 in
h: 3 35/64 in

7 lb 8 oz
 8 lb 6 oz of CO₂ equiv/u




Top View




Front View

Zebra® | Zero configurations.



PARALLEL CONFIGURATION
A: 8ft 6 23/64 in (middle of the road). B: 4ft 3 3/16 in (near the intersection).



OBLIQUE CONFIGURATION
A: 8ft 6 23/64 in (middle of the road). B: 4ft 3 3/16 in (near the intersection).

Strip color customization.

Zebra® 13 | Zero

Available colors

Zebra® 9 | Zero

Available colors

Made in.
EU
1st year of
production.
2018
Designer.
Curro Claret

Certificates.
“Design for all,
good practice”

Ecolabels.
DGQA
The Emblem of Guarantee
of Environmental Quality
Blue Angel of
the material

Design registration.

| | |
|---|--|
| EUIPO 000974142-0001 002463877-0001/2/3 004068450-0001/2/3 | Argentina 92786 China 201730354160.0 China Copyright 00355777 00355781 |
| Turk Patent Institutusu 2014 08314 | |
| United States Copyright TX 7-918-855 | |
| United States Design Patent US D741, 739 S | |
| Inapi Chile D.I. 8.057 | |